Department of Energy
Washington, DC 20585

May 5, 1995

The Honorable John 7. Conway

Chairman

Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W., Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

Enclosed is the sixth quarterly status report for the Defense
Nuclear Facilities Safety Board Recommendation 93-4 Implementation
Plan. This report is being provided to you in accordance with the
Department of Energy Initiative 1 as identified in the accepted
Defense Nuclear Facilities Safety Board Recommendation 93-4
Implementation Plan.

As indicated in the enclosed report, three actions identified in
the Defense Nuclear Facilities Safety Board Recommendation 93-4
Implementation Plan remain open. Foremost of the three remaining
actions to be completed is the action associated with the restart
of the Fernald Uranyl Nitrate Hexahydrate Project. On March 10,
the Ohio Environmental Protection Agency was notified of
Department approval to proceed with the in-situ neutralization of
six tanks of Uranyl Nitrate Hexahydrate solution. The Ohio
Environmental Protection Agency considers this process to be the
"start of neutralization.” In-situ neutralization began ahead of
schedule on Friday, March 24, 1995, with magnesium oxide being
introduced into Tanks F1-302 and F1-303, which are located in the
hot raffinate building. In addition to this activity, the
Department is investigating an alternative to utilize an
additional vendor to treat 100,000 gallons of the Uranyl Nitrate
Hexahydrate solution. We will continuc to keep your staff
informed of the progress of these actions.

Additionally, as indicated in the last quarterly report, a copy of
the Uranyi Nitrate Hexahydrate safety analysis report will be
transmitted to your office following its finalization.

Other activities that remain open include Action 934.F.2.A, the
qualification of Fernald Facility Representatives, scheduled for
completion by August 15, 1995; and Action 934.C.2.D, -delivery of
the revised DOE Order 4700.1, once it becomes available.
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As specified in the 93-4 Impiementation Plan, the Department will
continue to keep the Board apprised of our progress by providing
future quarterly status reports and by providing the documentation

a?sociated with the deliverables for each action specified in the
Plan.

Sincerely,
—:;§%£;E£<;T é;u 1

Assistant Secretary for
Environmental Management

Enclosure
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Sheridan, EM-20
Hilland, EM-20.1
Evans, EM-20.1
Fiore, EM-42

. Murphie, EM-42

Chaney, EM-423
Kozlowski, EM-423
Hallein, EM-423
Bertness, EM-431
Robison, EM-44
Smith, EM-62
Purvis, EH-6
Worthington, EH-11
Hopkins, EH-31.1
Wilhelm, EH-31.3
Newman, FM-1

. Clausen, FM-1

Cowan, PR-122
Craig, FN
Griffiths, FN
White, FN
Simak, FN
Hamric, OH
Peterman, OH
Crowe, OR

. Freeburg, RL

Robertson, RL



